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1017-011 Tuttle Lake Watershed Final Report 

 

Project Name: Tuttle Lake Watershed 

Project Sponsor:  Emmet SWCD 

Length of Project: December 15, 2010- December 31, 2012 

Counties included:  Emmet 

Total Watershed Improvement Funds Awarded for this project:    $154,350.00 

Total Watershed Improvement Funds Spent:     $118,405.25 

Total Watershed Improvement Funds Obligated:    $0 

Watershed Improvement Fund unobligated Balance as of 12/31/2012 $35,944.75 

 

Project Objectives: 

 Administer the Tuttle Lake Watershed Improvement Project to ensure all objectives and 

implement all planned activities.   

 Construct 2 wetlands, 125 Acres of farmable wetlands (or other approved ), 23.2 acres of 

grassed waterways, 2 acres of filter strips and 2 grade stabilization structures on 

predetermined sites to have maximum benefit. 

 Reduce pollutant delivered to Tuttle Lake by 152 tons of sediment per year 

 Conduct an information and education program to increase awareness and knowledge of 

Tuttle Lake water quality issues and progress to watershed residents, lake users, and the 

local community. 

Summary of accomplishments and water quality outcomes 

As the Tuttle Lake Watershed project draws to a close, the measurable success lies in the 

percentage of treated watershed.  Through the application of new practices and assurance that 

existing practices are still in working order, the project achieved just over 70% treatment in the 

Iowa portion of the Tuttle Lake watershed.  Problem areas were targeted for maximum treatment 

resulting in the total reduction in sediment loading achieved was 53 tons.  Total reduction in 

phosphorous loading is 85 pounds of phosphorus annually.   
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Financial Accountability 

Summary: Watershed Improvement Funds 

Grant Agreement 

Line Item 

Total Funds 

Approved 

Total Funds 

Approved 

Amended 

Total Funds 

Expended 

Available Funds 

Technical 

Assistance 

$65,000.00 $65,000.00 $65,000.00 $0 

Engineering 

Design 

$6,000.00 $6,000.00 $0 $6,000 

Wetlands 

Development or 

Restoration 

$79,000.00 $79,000 $52,880.00 $26,120.00 

Grade 

Stabilization 

Structures 

$3,750.00 $3,750.00 $0 $3,750.00 

Filter Strips $600.00 $600.00 $305.00 $295.00 

Totals $154,350.00 $154,350.00 $118,185.00 $36,165 

 

Environmental Accountability 

Summary:  Practices and Activities 

Practice or 

Activity 

Unit Approved 

Applications 

Total 

Accomplishments  Percent 

Completion 

Press Releases Number 5 7 140% 

Tours Number 2 2 100% 

Wetland 

Restoration 

Number 2 1 50% 

Grade 

Stabilization 

Structures 

Number 2 0 0% 

Filter Strips  2 1 50% 

Farmable 

Wetlands 

Acre 125 0 0% 

Grassed 

Waterways 

Acre 23.2 6.9 30% 

 

As mentioned before, because of the climbing land values, there was significantly less 

participation in CRP program than was anticipated.  Therefore the focus was shifted to other 

practices that could achieve the same sediment and phosphorus load reductions.  Where there 

were existing practices, they were checked for stability.  Visible erosion was located on 2 sites: 
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One landowner installed a grassed waterway through CRP (see table above) and in one other 

case  the landowner corrected the erosion on their own without participating in financial 

assistance through the program.  This occurrence was therefore not included in claimed ledger or 

in accomplishments as it likely did not meet NRCS specifications.  Talking with the landowner 

one on one in the field proved to be the best strategy to understand what they foresee the needs to 

be and working toward a viable and affordable option.  In any case, the landowners who made 

the effort to evaluate their conservation needs are more likely to continue participating in 

programs as they are available.   

 

Summary: Total Project Funding 

Funding 

Source 

Approved 

From 

Application 

Actual Approved 

From 

Application 

Actual Approved 

From 

Application 

Actual 

Type CASH CASH IN KIND IN KIND TOTAL TOTAL 

WIRB $154,350.00 $118,405.25 $0 $0 $154,350.00 $118,405.25 

CRP $254,692.00 $11,500.00 $0 $0 $254,692.00 $11,500.00 

USFWS $20,000.00 $17,625.00 $0 $0 $20,000 $17,625.00 

County $0 $0 $0 $0 $0 $0 

ODA  $0 $0 $0 $0 $0 $0 

L. Owners $33,968.00 $11,488.77 $0 $0 $33,968.00 $11,488.77 

SWCD  $12,805.00 $13,836.26 $0 $0 $12,805.00 $13,836.26 

Totals $475,815.00 $172,855.28 $0 $0 $475,815.00 $172,855.28 

 

Watershed Improvement Fund Contribution:  Approved Budget:  32% 

       Actual 68% 

In the approved application budget, we had significant interest in the CRP Practices accounted 

for, however, land prices continued to rise and owners/operators opted out of several practices 

which they had verbally shared interest in implementing at the time of application submission.  

Because the CRP practices did not appease the landowners much, the portion of the budget that 

was to be provided through CRP dropped significantly.  Having said that, after careful analysis, a 

shift was made to focus on a few bigger practices and really targeting the problem areas in the 

watershed with significant erosion.   In an effort to guarantee that the wetland(s) were 

implemented, the US Fish and Wildlife Service offered to provide cost-share.  The wetland that 

was installed treats a large portion of the watershed by trapping sediment and the grassed 

waterways were placed in strategic locations to prevent gully erosion, further reducing sediment 

loading.  The proposed grade stabilizations proved too difficult and/or too costly implement 

according to the landowners involved.   
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The Emmet SWCD wishes to acknowledge the assistance the project received by members and 

staff of the Emmet County Conservation Board, USFWS, Landowners, and the members 

Okamanpeedan Development Association and thank them for their cooperation.   


